

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	001-0003	DTE - New Baltimore Conversion	001-0003.002CSPT6001.L	Dist Design	07/01/26	D1E	hayley_worthen	Hayley SN Worthen	2.00	0.00	276.10	☒
Analysis: 001-0003.002CSPT6001.L									2.00	0.00	276.10	
	001-0003	DTE - New Baltimore Conversion	001-0003.003_IFC6001.L	Dist Design	07/13/26	D1E	hayley_worthen	Hayley SN Worthen	2.00	0.00	276.10	☒
	001-0003	DTE - New Baltimore Conversion	001-0003.003_IFC6001.L	Dist Design	07/14/26	D1E	hayley_worthen	Hayley SN Worthen	2.00	0.00	276.10	☒
	001-0003	DTE - New Baltimore Conversion	001-0003.003_IFC6001.L	Dist Design	07/15/26	D1E	hayley_worthen	Hayley SN Worthen	1.00	0.00	138.05	☒
Analysis: 001-0003.003_IFC6001.L									5.00	0.00	690.25	
	001-0003	DTE - New Baltimore Conversion	001-0003.003CSPT6001.L	Dist Design	07/02/26	D1C	hayley_worthen	Hayley SN Worthen	2.00	0.00	276.10	☒
Analysis: 001-0003.003CSPT6001.L									2.00	0.00	276.10	
	001-0003	DTE - New Baltimore Conversion	001-0003.012CSPT6001.L	Dist Design	07/13/26	D1G	hayley_worthen	Hayley SN Worthen	1.50	0.00	207.08	☒
Analysis: 001-0003.012CSPT6001.L									1.50	0.00	207.08	
	001-0003	DTE - New Baltimore Conversion	001-0003.031CSPT6001.L	Dist Design	07/13/26	D1B	hayley_worthen	Hayley SN Worthen	2.00	0.00	276.10	☒
Analysis: 001-0003.031CSPT6001.L									2.00	0.00	276.10	
	001-0003	DTE - New Baltimore Conversion	001-0003.031IFR16001.L	Dist Design	07/06/26	D1A	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
	001-0003	DTE - New Baltimore Conversion	001-0003.031IFR16001.L	Dist Design	07/07/26	D1A	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
Analysis: 001-0003.031IFR16001.L									1.00	0.00	149.58	
Job: 001-0003 - DTE - New Baltimore Conversion									13.50	0.00	1,875.21	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.101DESN6002.L	LN111I ATTWOOD INST LSEN STR 620 *13 Trans Design	07/09/26	T1E	taylor_nelson	Taylor N Nelson	0.25	0.00	19.29	☒
Analysis: 005-0004.101DESN6002.L									0.25	0.00	19.29	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.102DESN6002.L	LN111A SARANAC INST LSEN STR 270 *13	07/01/26	T1E	hayley_worthen	Hayley SN Worthen	5.00	0.00	690.25	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.102DESN6002.L	LN111A SARANAC INST LSEN STR 270 *13	07/02/26	T1E	hayley_worthen	Hayley SN Worthen	0.25	0.00	34.51	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.102DESN6002.L	LN111A SARANAC INST LSEN STR 270 *13	07/09/26	T1E	taylor_nelson	Taylor N Nelson	0.25	0.00	19.29	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.102DESN6002.L	LN111A SARANAC INST LSEN STR 270 *13	07/16/26	T1E	hayley_worthen	Hayley SN Worthen	4.00	0.00	552.20	☒
Analysis: 005-0004.102DESN6002.L									9.50	0.00	1,296.25	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.105DESN6002.L	LN019AN TWIN LAKE RP LSEN STR 500 *13	07/09/26	T1E	taylor_nelson	Taylor N Nelson	0.25	0.00	19.29	☒
Analysis: 005-0004.105DESN6002.L									0.25	0.00	19.29	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.106DESN6002.L	LN13A TUSTIN INST LSEN STR 40553 *13	07/09/26	T1E	taylor_nelson	Taylor N Nelson	0.25	0.00	19.29	☒
Analysis: 005-0004.106DESN6002.L									0.25	0.00	19.29	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.115DESN6002.L	LN086GG PENTWATER INST LSEN STR 11 *13	07/01/26	T1E	hayley_worthen	Hayley SN Worthen	0.25	0.00	34.51	☒
Analysis: 005-0004.115DESN6002.L									0.25	0.00	34.51	

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	005-0004	CE - 2026 HVD Line Sensors	005-0004.120DESN6002.L	LN033A BEAVERTON INST LSEN STR 136 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.120DESN6002.L	LN033A BEAVERTON INST LSEN STR 136 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.120DESN6002.L	LN033A BEAVERTON INST LSEN STR 136 *13	07/06/26	T1E	hayley_worthe	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.120DESN6002.L	LN033A BEAVERTON INST LSEN STR 136 *13	07/06/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
Analysis: 005-0004.120DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.127DESN6002.L	LN105N CALKINS INST LSEN STR 411 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.127DESN6002.L	LN105N CALKINS INST LSEN STR 411 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.127DESN6002.L	LN105N CALKINS INST LSEN STR 411 *13	07/06/26	T1E	hayley_worthe	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.127DESN6002.L	LN105N CALKINS INST LSEN STR 411 *13	07/06/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
Analysis: 005-0004.127DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.128DESN6002.L	LN105N CALKINS INST LSEN STR 410 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.128DESN6002.L	LN105N CALKINS INST LSEN STR 410 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.128DESN6002.L	LN105N CALKINS INST LSEN STR 410 *13	07/02/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.128DESN6002.L	LN105N CALKINS INST LSEN STR 410 *13	07/06/26	T1E	hayley_worthe	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.128DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.129DESN6002.L	LN105E CALKINS INST LSEN STR 1339 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.129DESN6002.L	LN105E CALKINS INST LSEN STR 1339 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.129DESN6002.L	LN105E CALKINS INST LSEN STR 1339 *13	07/02/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.129DESN6002.L	LN105E CALKINS INST LSEN STR 1339 *13	07/06/26	T1E	hayley_worthe	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.129DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.130DESN6002.L	LN105F CALKINS INST LSEN STR 1409 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.130DESN6002.L	LN105F CALKINS INST LSEN STR 1409 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.130DESN6002.L	LN105F CALKINS INST LSEN STR 1409 *13	07/06/26	T1E	hayley_worthe	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.130DESN6002.L									1.50	0.00	153.81	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.131DESN6002.L	LN105E CALKINS INST LSEN STR 1263 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.131DESN6002.L	LN105E CALKINS INST LSEN STR 1263 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.131DESN6002.L	LN105E CALKINS INST LSEN STR 1263 *13	07/06/26	T1E	hayley_worthe	Hayley SN Worthen	0.50	0.00	69.03	☒

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	005-0004	CE - 2026 HVD Line Sensors	005-0004.131DESN6002.L	LN105E CALKINS INST LSEN STR 1263 *13	07/06/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
Analysis: 005-0004.131DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.132DESN6002.L	LN049B AUBURN RP LSEN STR 331 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.132DESN6002.L	LN049B AUBURN RP LSEN STR 331 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.132DESN6002.L	LN049B AUBURN RP LSEN STR 331 *13	07/02/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.132DESN6002.L	LN049B AUBURN RP LSEN STR 331 *13	07/07/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.132DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.133DESN6002.L	LN82H WAYLAND INST LSEN STR 714 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.133DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.134DESN6002.L	LN82H WAYLAND INST LSEN STR 782 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.134DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.135DESN6002.L	LN82H WAYLAND INST LSEN STR 843 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.135DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.136DESN6002.L	LN82F WAYLAND INST LSEN STR 906 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.136DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.137DESN6002.L	LN13A TUSTIN INST LSEN STR 1110 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.137DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.138DESN6002.L	LN020O GREENVILLE INST LSEN STR 304 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.138DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.139DESN6002.L	LN020O GREENVILLE INST LSEN STR 302 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.139DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.140DESN6002.L	LN041O MIDDLEVILLE RP LSEN STR 575 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.140DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.141DESN6002.L	LN041O MIDDLEVILLE RP LSEN STR 754 *13	07/01/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.141DESN6002.L									0.50	0.00	38.58	

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	005-0004	CE - 2026 HVD Line Sensors	005-0004.146DESN6002.L	LN070A MENDON RP LSEN STR 772, 776 *13	07/02/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.146DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.147DESN6002.L	LN080CC SPRINGFIELD RP LSEN STR 295 *13	07/02/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.147DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.148DESN6002.L	LN080Y SPRINGFIELD RP LSEN STR 215 *13	07/02/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.148DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.149DESN6002.L	LN080AA SPRINGFIELD RP LSEN STR 306 *13	07/02/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.149DESN6002.L	LN080AA SPRINGFIELD RP LSEN STR 306 *13	07/06/26	T1A	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
Analysis: 005-0004.149DESN6002.L									1.00	0.00	113.37	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.150DESN6002.L	LN025D QUINCY INST LSEN STR 1326 *13	07/02/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.150DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.151DESN6002.L	LN025Q SQUIRES INST LSEN STR 42 *13	07/02/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.151DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.152DESN6002.L	LN025O SQUIRES INST LSEN STR 152 *13	07/02/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.152DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.153DESN6002.L	LN025H SQUIRES INST LSEN STR 934 *13	07/02/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.153DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.154DESN6002.L	LN022D COOPER INST LSEN STR 1282 *13	07/02/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.154DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.155DESN6002.L	LN022A COOPER INST LSEN STR 567 *13	07/02/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.155DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.157DESN6002.L	LN022EE COOPER INST LSEN STR 103 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.157DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.158DESN6002.L	LN071R OAKWOOD INST LSEN STR 751 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.158DESN6002.L									0.50	0.00	38.58	

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	005-0004	CE - 2026 HVD Line Sensors	005-0004.159DESN6002.L	LN071GG OAKWOOD INST LSEN STR 660 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	Analysis: 005-0004.159DESN6002.L								0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.160DESN6002.L	LN116H AUGUSTA RP LSEN STR 102 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	Analysis: 005-0004.160DESN6002.L								0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.161DESN6002.L	LN072E FENNVILLE RP LSEN STR 711 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	Analysis: 005-0004.161DESN6002.L								0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.162DESN6002.L	LN072N FENNVILLE RP LSEN STR 1056 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	Analysis: 005-0004.162DESN6002.L								0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.163DESN6002.L	LN016E HUGHES RD RP LSEN STR 1023 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	Analysis: 005-0004.163DESN6002.L								0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.164DESN6002.L	LN111Z LAKE ODESSA RP LSEN STR 184 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	Analysis: 005-0004.164DESN6002.L								0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.165DESN6002.L	LN111Z NASHVILLE RP LSEN STR #1 *13	07/06/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.165DESN6002.L	LN111Z NASHVILLE RP LSEN STR #1 *13	07/06/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.165DESN6002.L	LN111Z NASHVILLE RP LSEN STR #1 *13	07/07/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.165DESN6002.L	LN111Z NASHVILLE RP LSEN STR #1 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	Analysis: 005-0004.165DESN6002.L								2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.166DESN6002.L	LN070S GLEN OAKS RP LSEN STR 114-1 *13	07/09/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	Analysis: 005-0004.166DESN6002.L								0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.167DESN6002.L	LN070X MENDON RP LSEN STR 11 *13	07/09/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	Analysis: 005-0004.167DESN6002.L								0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.168DESN6002.L	LN022H PLAINWELL RP LSEN STR 498 *13	07/09/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	Analysis: 005-0004.168DESN6002.L								0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.172DESN6002.L	LN064O ERIE INST LSEN STR 488 *13	07/06/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	005-0004	CE - 2026 HVD Line Sensors	005-0004.172DESN6002.L	LN064O ERIE INST LSEN STR 488 *13	07/06/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.172DESN6002.L	LN064O ERIE INST LSEN STR 488 *13	07/09/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.172DESN6002.L									1.50	0.00	153.81	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.173DESN6002.L	LN064O ERIE INST LSEN STR 552 *13	07/06/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.173DESN6002.L	LN064O ERIE INST LSEN STR 552 *13	07/06/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.173DESN6002.L	LN064O ERIE INST LSEN STR 552 *13	07/09/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.173DESN6002.L									1.50	0.00	153.81	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.179DESN6002.L	LN026B GRASS LAKE INST LSEN STR 513 *13	07/14/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.179DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.182DESN6002.L	LN063R LASALLE INST LSEN STR 300 *13	07/14/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.182DESN6002.L	LN063R LASALLE INST LSEN STR 300 *13	07/14/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.182DESN6002.L									1.00	0.00	138.06	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.183DESN6002.L	LN063C LASALLE INST LSEN STR 83 *13	07/09/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.183DESN6002.L	LN063C LASALLE INST LSEN STR 83 *13	07/14/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.183DESN6002.L									1.00	0.00	107.61	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.185DESN6002.L	LN079L MANCHESTER INST LSEN STR 611 *13	07/15/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.185DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.186DESN6002.L	LN063B LASALLE INST LSEN STR 121 *13	07/15/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.186DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.187DESN6002.L	LN063P LASALLE INST LSEN STR 269 *13	07/15/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.187DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.188DESN6002.L	LN079G MANCHESTER INST LSEN STR 12 *13	07/15/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.188DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.189DESN6002.L	LN079E MANCHESTER INST LSEN STR 1611 *13	07/15/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.189DESN6002.L									0.50	0.00	69.03	

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	005-0004	CE - 2026 HVD Line Sensors	005-0004.190DESN6002.L	LN079D MANCHESTER INST LSEN STR 1511 *13	07/15/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.190DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.191DESN6002.L	LN079J ONSTED INST LSEN STR 2278 *13	07/13/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.191DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.192DESN6002.L	LN079B ONSTED INST LSEN STR 50 *13	07/13/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.192DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.193DESN6002.L	LN16I LITCHFIELD INST LSEN STR 25 *13	07/13/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.193DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.194DESN6002.L	LN16I LITCHFIELD INST LSEN STR 88 *13	07/13/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.194DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.195DESN6002.L	LN16I LITCHFIELD INST LSEN STR 99 *13	07/14/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.195DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.196DESN6002.L	LN16I LITCHFIELD INST LSEN STR 145 *13	07/14/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.196DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.197DESN6002.L	LN064A RIGA INST LSEN STR 234 *13	07/14/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.197DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.198DESN6002.L	LN064Q RIGA INST LSEN STR 97 *13	07/14/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.198DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.199DESN6002.L	LN021F PARMA RP LSEN STR 492 *13	07/14/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.199DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.200DESN6002.L	LN064Q RIGA RP LSEN STR 60 *13	07/14/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.200DESN6002.L									0.50	0.00	69.03	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.210DESN6002.L	LN32D Maple City INST LSEN STR 755 *13	07/06/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.210DESN6002.L									0.50	0.00	38.58	

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	005-0004	CE - 2026 HVD Line Sensors	005-0004.211DESN6002.L	LN032D MAPLE CITY INST LSEN STR 679 *13	07/02/26	T1E	hayley_worthen	Hayley SN Worthen	0.25	0.00	34.51	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.211DESN6002.L	LN032D MAPLE CITY INST LSEN STR 679 *13	07/06/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.211DESN6002.L									0.75	0.00	73.09	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.212DESN6002.L	LN032J MAPLE CITY INST LSEN STR 11 *13	07/02/26	T1E	hayley_worthen	Hayley SN Worthen	0.25	0.00	34.51	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.212DESN6002.L	LN032J MAPLE CITY INST LSEN STR 11 *13	07/06/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.212DESN6002.L									0.75	0.00	73.09	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.213DESN6002.L	LN032I SILVER LAKE INST LSEN STR 391 *13	07/02/26	T1E	hayley_worthen	Hayley SN Worthen	0.25	0.00	34.51	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.213DESN6002.L	LN032I SILVER LAKE INST LSEN STR 391 *13	07/06/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.213DESN6002.L									0.75	0.00	73.09	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.214DESN6002.L	LN032K SILVER LAKE INST LSEN STR 173 *13	07/02/26	T1E	hayley_worthen	Hayley SN Worthen	0.25	0.00	34.51	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.214DESN6002.L	LN032K SILVER LAKE INST LSEN STR 173 *13	07/06/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.214DESN6002.L									0.75	0.00	73.09	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.215DESN6002.L	LN119I MANCELONA INST LSEN STR 840 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.215DESN6002.L	LN119I MANCELONA INST LSEN STR 840 *13	07/02/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.215DESN6002.L	LN119I MANCELONA INST LSEN STR 840 *13	07/06/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.215DESN6002.L	LN119I MANCELONA INST LSEN STR 840 *13	07/07/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.215DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.216DESN6002.L	LN119I MANCELONA INST LSEN STR 792 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.216DESN6002.L	LN119I MANCELONA INST LSEN STR 792 *13	07/06/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.216DESN6002.L	LN119I MANCELONA INST LSEN STR 792 *13	07/07/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
Analysis: 005-0004.216DESN6002.L									1.50	0.00	153.81	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.217DESN6002.L	LN119O MANCELONA INST LSEN STR 201 *13	07/06/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.217DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.218DESN6002.L	LN119V MANCELONA INST LSEN STR 566 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.218DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.219DESN6002.L	LN119V MANCELONA INST LSEN STR 564 *13	07/06/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	005-0004	CE - 2026 HVD Line Sensors	005-0004.219DESN6002.L	LN119V MANCELONA INST LSEN STR 564 *13	07/07/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.219DESN6002.L	LN119V MANCELONA INST LSEN STR 564 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.219DESN6002.L									1.50	0.00	153.81	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.220DESN6002.L	LN119G MANCELONA INST LSEN STR 1711 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.220DESN6002.L	LN119G MANCELONA INST LSEN STR 1711 *13	07/02/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.220DESN6002.L	LN119G MANCELONA INST LSEN STR 1711 *13	07/07/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.220DESN6002.L	LN119G MANCELONA INST LSEN STR 1711 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.220DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.221DESN6002.L	LN119AE,T MNCELONA INS LSEN STR100,12*13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.221DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.222DESN6002.L	LN032F UNION STREET RP LSEN STR 313 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.222DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.223DESN6002.L	LN044W LINDEN INST LSEN STR 501-2 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.223DESN6002.L	LN044W LINDEN INST LSEN STR 501-2 *13	07/06/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.223DESN6002.L	LN044W LINDEN INST LSEN STR 501-2 *13	07/06/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.223DESN6002.L	LN044W LINDEN INST LSEN STR 501-2 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.223DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.224DESN6002.L	LN044Z LINDEN INST LSEN STR 1 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.224DESN6002.L	LN044Z LINDEN INST LSEN STR 1 *13	07/02/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.224DESN6002.L	LN044Z LINDEN INST LSEN STR 1 *13	07/06/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.224DESN6002.L	LN044Z LINDEN INST LSEN STR 1 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.224DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.225DESN6002.L	LN044G LINDEN INST LSEN STR 44 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.225DESN6002.L	LN044G LINDEN INST LSEN STR 44 *13	07/02/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.225DESN6002.L	LN044G LINDEN INST LSEN STR 44 *13	07/06/26	T1E	hayley_worthen	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.225DESN6002.L	LN044G LINDEN INST LSEN STR 44 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.225DESN6002.L									2.00	0.00	200.01	

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	005-0004	CE - 2026 HVD Line Sensors	005-0004.226DESN6002.L	LN044H LINDEN INST LSEN STR 623 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.226DESN6002.L	LN044H LINDEN INST LSEN STR 623 *13	07/02/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.226DESN6002.L	LN044H LINDEN INST LSEN STR 623 *13	07/07/26	T1E	hayley_worthe	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.226DESN6002.L	LN044H LINDEN INST LSEN STR 623 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.226DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.227DESN6002.L	LN044G LINDEN INST LSEN STR 103 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.227DESN6002.L	LN044G LINDEN INST LSEN STR 103 *13	07/02/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.227DESN6002.L	LN044G LINDEN INST LSEN STR 103 *13	07/07/26	T1E	hayley_worthe	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.227DESN6002.L	LN044G LINDEN INST LSEN STR 103 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.227DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.228DESN6002.L	LN102R BELSAY RP LSEN STR 975 *13	07/01/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.228DESN6002.L	LN102R BELSAY RP LSEN STR 975 *13	07/02/26	T1F	kevin_metts	Kevin P Metts	0.50	0.00	46.20	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.228DESN6002.L	LN102R BELSAY RP LSEN STR 975 *13	07/07/26	T1E	hayley_worthe	Hayley SN Worthen	0.50	0.00	69.03	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.228DESN6002.L	LN102R BELSAY RP LSEN STR 975 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.228DESN6002.L									2.00	0.00	200.01	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.231DESN6002.L	LN033N CARSON CITY RP LSEN STR 389 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.231DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.232DESN6002.L	LN108A MERRILL RP LSEN STR 350,1024-1*13	07/02/26	T1E	hayley_worthe	Hayley SN Worthen	0.25	0.00	34.51	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.232DESN6002.L	LN108A MERRILL RP LSEN STR 350,1024-1*13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.232DESN6002.L									0.75	0.00	73.09	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.233DESN6002.L	LN112C REMUS INST LSEN STR 495 *13	07/02/26	T1E	hayley_worthe	Hayley SN Worthen	0.25	0.00	34.51	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.233DESN6002.L	LN112C REMUS INST LSEN STR 495 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.233DESN6002.L									0.75	0.00	73.09	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.234DESN6002.L	LN028Q DEWITT INST LSEN STR 788 *13	07/02/26	T1E	hayley_worthe	Hayley SN Worthen	0.25	0.00	34.51	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.234DESN6002.L	LN028Q DEWITT INST LSEN STR 788 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.234DESN6002.L									0.75	0.00	73.09	

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	005-0004	CE - 2026 HVD Line Sensors	005-0004.235DESN6002.L	LN028Q DEWITT INST LSEN STR 729 *13	07/01/26	T1E	hayley_worthen	Hayley SN Worthen	0.25	0.00	34.51	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.235DESN6002.L	LN028Q DEWITT INST LSEN STR 729 *13	07/07/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.235DESN6002.L									0.75	0.00	73.09	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.236DESN6002.L	LN028Q DEWITT INST LSEN 2 STRS *13	07/01/26	T1E	hayley_worthen	Hayley SN Worthen	0.25	0.00	34.51	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.236DESN6002.L	LN028Q DEWITT INST LSEN 2 STRS *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.236DESN6002.L									0.75	0.00	73.09	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.237DESN6002.L	LN028Q DEWITT INST LSEN 2 STRS *13	07/01/26	T1E	hayley_worthen	Hayley SN Worthen	0.25	0.00	34.51	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.237DESN6002.L	LN028Q DEWITT INST LSEN 2 STRS *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.237DESN6002.L									0.75	0.00	73.09	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.238DESN6002.L	LN108A MERRILL RP LSEN STR 323 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.238DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.239DESN6002.L	LN015I SUNFIELD RP LSEN STR 203 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
	005-0004	CE - 2026 HVD Line Sensors	005-0004.239DESN6002.L	LN015I SUNFIELD RP LSEN STR 203 *13	07/20/26	T1A	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☐
Analysis: 005-0004.239DESN6002.L									1.00	0.00	113.37	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.240DESN6002.L	LN033AC CARSON CITY RP LSEN STR 1052 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.240DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.241DESN6002.L	LN015M SUNFIELD RP LSEN STR 974 *13	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.241DESN6002.L									0.50	0.00	38.58	
	005-0004	CE - 2026 HVD Line Sensors	005-0004.242DESN6002.L	LN102X BELSAY REPL STR 102 LSEN Trans Design	07/08/26	T1E	taylor_nelson	Taylor N Nelson	0.50	0.00	38.58	☒
Analysis: 005-0004.242DESN6002.L									0.50	0.00	38.58	
Job: 005-0004 - CE - 2026 HVD Line Sensors									87.50	0.00	9,039.27	
	017-0003	Gateway 69kV Substation	017-0003._PMADMN6003.L	Sub Design	07/06/26	S1A	roy_pierce	Roy I Pierce	1.00	0.00	149.57	☒
	017-0003	Gateway 69kV Substation	017-0003._PMADMN6003.L	Sub Design	07/08/26	S1A	roy_pierce	Roy I Pierce	1.00	0.00	149.57	☒
	017-0003	Gateway 69kV Substation	017-0003._PMADMN6003.L	Sub Design	07/20/26	S1A	roy_pierce	Roy I Pierce	1.00	0.00	149.57	☐
Analysis: 017-0003._PMADMN6003.L									3.00	0.00	448.71	
	017-0003	Gateway 69kV Substation	017-0003.P&CFRVW6003.L	Sub Design	07/14/26	S1F	collin_allen	Collin Allen	2.00	0.00	102.22	☒
	017-0003	Gateway 69kV Substation	017-0003.P&CFRVW6003.L	Sub Design	07/15/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
Analysis: 017-0003.P&CFRVW6003.L									3.00	0.00	153.33	
	017-0003	Gateway 69kV Substation	017-0003.P&CSCHM6003.L	Sub Design	07/07/26	S1E	craig_peters	Craig Peterson	8.00	0.00	617.28	☒
	017-0003	Gateway 69kV Substation	017-0003.P&CSCHM6003.L	Sub Design	07/10/26	S1E	craig_peters	Craig Peterson	8.00	0.00	617.28	☒
Analysis: 017-0003.P&CSCHM6003.L									16.00	0.00	1,234.56	
	017-0003	Gateway 69kV Substation	017-0003.P&CWRNG6003.L	Sub Design	07/08/26	S1E	craig_peters	Craig Peterson	8.00	0.00	617.28	☒
	017-0003	Gateway 69kV Substation	017-0003.P&CWRNG6003.L	Sub Design	07/09/26	S1E	craig_peters	Craig Peterson	8.00	0.00	617.28	☒
	017-0003	Gateway 69kV Substation	017-0003.P&CWRNG6003.L	Sub Design	07/13/26	S1E	craig_peters	Craig Peterson	8.00	0.00	617.28	☒
	017-0003	Gateway 69kV Substation	017-0003.P&CWRNG6003.L	Sub Design	07/14/26	S1E	craig_peters	Craig Peterson	8.00	0.00	617.28	☒
	017-0003	Gateway 69kV Substation	017-0003.P&CWRNG6003.L	Sub Design	07/15/26	S1E	craig_peters	Craig Peterson	8.00	0.00	617.28	☒
	017-0003	Gateway 69kV Substation	017-0003.P&CWRNG6003.L	Sub Design	07/16/26	S1E	craig_peters	Craig Peterson	8.00	0.00	617.28	☒
	017-0003	Gateway 69kV Substation	017-0003.P&CWRNG6003.L	Sub Design	07/17/26	S1E	craig_peters	Craig Peterson	8.00	0.00	617.28	☒
Analysis: 017-0003.P&CWRNG6003.L									56.00	0.00	4,320.96	
	017-0003	Gateway 69kV Substation	017-0003.PHYDETL6003.L	Sub Design	07/01/26	S1E	bhkti_patel	Bhkti Patel	4.00	0.00	430.40	☒
	017-0003	Gateway 69kV Substation	017-0003.PHYDETL6003.L	Sub Design	07/02/26	S1E	bhkti_patel	Bhkti Patel	4.00	0.00	430.40	☒
	017-0003	Gateway 69kV Substation	017-0003.PHYDETL6003.L	Sub Design	07/06/26	S1E	bhkti_patel	Bhkti Patel	3.00	0.00	322.80	☒
	017-0003	Gateway 69kV Substation	017-0003.PHYDETL6003.L	Sub Design	07/07/26	S1E	bhkti_patel	Bhkti Patel	5.00	0.00	538.00	☒
	017-0003	Gateway 69kV Substation	017-0003.PHYDETL6003.L	Sub Design	07/08/26	S1E	bhkti_patel	Bhkti Patel	5.00	0.00	538.00	☒
	017-0003	Gateway 69kV Substation	017-0003.PHYDETL6003.L	Sub Design	07/09/26	S1E	bhkti_patel	Bhkti Patel	3.00	0.00	322.80	☒
	017-0003	Gateway 69kV Substation	017-0003.PHYDETL6003.L	Sub Design	07/13/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	017-0003	Gateway 69kV Substation	017-0003.PHYDETL6003.L	Sub Design	07/15/26	S1F	collin_allen	Collin Allen	0.50	0.00	25.56	☒
Analysis: 017-0003.PHYDETL6003.L									25.50	0.00	2,659.07	
	017-0003	Gateway 69kV Substation	017-0003.PHYPLVW6003.L	Sub Design	07/13/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	017-0003	Gateway 69kV Substation	017-0003.PHYPLVW6003.L	Sub Design	07/15/26	S1F	collin_allen	Collin Allen	2.00	0.00	102.22	☒
Analysis: 017-0003.PHYPLVW6003.L									3.00	0.00	153.33	
	017-0003	Gateway 69kV Substation	017-0003.PHYSTVW6003.L	Sub Design	07/20/26	S1E	roy_pierce	Roy I Pierce	1.50	0.00	224.36	☐
Analysis: 017-0003.PHYSTVW6003.L									1.50	0.00	224.36	
	017-0003	Gateway 69kV Substation	017-0003.PHYTBLE6003.L	Sub Design	07/16/26	S1E	bhkti_patel	Bhkti Patel	5.00	0.00	538.00	☒
Analysis: 017-0003.PHYTBLE6003.L									5.00	0.00	538.00	
	017-0003	Gateway 69kV Substation	017-0003.STRDETL6003.L	Sub Design	07/20/26	S1E	hayley_worthen	Hayley SN Worthen	1.00	0.00	138.05	☐
Analysis: 017-0003.STRDETL6003.L									1.00	0.00	138.05	
Job: 017-0003 - Gateway 69kV Substation									114.00	0.00	9,870.37	
	017-0004	Rockport 69kV Substation	017-0004._PMADMN6003.L	Sub Design	07/07/26	S1A	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
Analysis: 017-0004._PMADMN6003.L									0.50	0.00	74.79	
	017-0004	Rockport 69kV Substation	017-0004.PHYPLVW6003.L	Sub Design	07/15/26	S1F	collin_allen	Collin Allen	0.25	0.00	12.78	☒
	017-0004	Rockport 69kV Substation	017-0004.PHYPLVW6003.L	Sub Design	07/20/26	S1E	roy_pierce	Roy I Pierce	1.00	0.00	149.57	☐
Analysis: 017-0004.PHYPLVW6003.L									1.25	0.00	162.35	

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	017-0004	Rockport 69kV Substation	017-0004.PHYTBLE6003.L	Sub Design	07/16/26	S1E	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
Analysis: 017-0004.PHYTBLE6003.L									1.00	0.00	107.60	
Job: 017-0004 - Rockport 69kV Substation									2.75	0.00	344.74	
	017-0005	Angel Mounds 69kV Substation	017-0005._PMADMN6003.L	Sub Design	07/07/26	S1A	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
Analysis: 017-0005._PMADMN6003.L									0.50	0.00	74.79	
	017-0005	Angel Mounds 69kV Substation	017-0005.CIVPLVW6003.L	Sub Design	07/08/26	S1E	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
Analysis: 017-0005.CIVPLVW6003.L									0.50	0.00	74.79	
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CFRVW6003.L	Sub Design	07/02/26	S1F	collin_allen	Collin Allen	2.00	0.00	102.22	☒
Analysis: 017-0005.P&CFRVW6003.L									2.00	0.00	102.22	
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CSCHM6003.L	Sub Design	07/08/26	S1F	collin_allen	Collin Allen	3.00	0.00	153.33	☒
Analysis: 017-0005.P&CSCHM6003.L									3.00	0.00	153.33	
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CTBLE6003.L	Sub Design	07/06/26	S1E	bhkti_patel	Bhkti Patel	4.00	0.00	430.40	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CTBLE6003.L	Sub Design	07/07/26	S1E	bhkti_patel	Bhkti Patel	2.00	0.00	215.20	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CTBLE6003.L	Sub Design	07/08/26	S1E	bhkti_patel	Bhkti Patel	2.00	0.00	215.20	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CTBLE6003.L	Sub Design	07/09/26	S1E	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CTBLE6003.L	Sub Design	07/10/26	S1E	bhkti_patel	Bhkti Patel	2.00	0.00	215.20	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CTBLE6003.L	Sub Design	07/15/26	S1E	bhkti_patel	Bhkti Patel	2.00	0.00	215.20	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CTBLE6003.L	Sub Design	07/16/26	S1E	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
Analysis: 017-0005.P&CTBLE6003.L									14.00	0.00	1,506.40	
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CWRNG6003.L	Sub Design	07/01/26	S1E	bhkti_patel	Bhkti Patel	3.00	0.00	322.80	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CWRNG6003.L	Sub Design	07/02/26	S1E	bhkti_patel	Bhkti Patel	3.00	0.00	322.80	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CWRNG6003.L	Sub Design	07/02/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CWRNG6003.L	Sub Design	07/06/26	S1F	collin_allen	Collin Allen	4.00	0.00	204.44	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CWRNG6003.L	Sub Design	07/07/26	S1F	collin_allen	Collin Allen	3.00	0.00	153.33	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CWRNG6003.L	Sub Design	07/10/26	S1F	collin_allen	Collin Allen	3.00	0.00	153.33	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CWRNG6003.L	Sub Design	07/13/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CWRNG6003.L	Sub Design	07/14/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CWRNG6003.L	Sub Design	07/16/26	S1F	collin_allen	Collin Allen	2.00	0.00	102.22	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CWRNG6003.L	Sub Design	07/16/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CWRNG6003.L	Sub Design	07/17/26	S1E	francis_wagner	Francis Wagner	6.00	0.00	645.60	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.P&CWRNG6003.L	Sub Design	07/18/26	S1E	francis_wagner	Francis Wagner	1.00	0.00	107.60	☒
Analysis: 017-0005.P&CWRNG6003.L									29.00	0.00	2,216.56	
	017-0005	Angel Mounds 69kV Substation	017-0005.PHYDETL6003.L	Sub Design	07/08/26	S1E	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
Analysis: 017-0005.PHYDETL6003.L									0.50	0.00	74.79	
	017-0005	Angel Mounds 69kV Substation	017-0005.PHYPLVW6003.L	Sub Design	07/08/26	S1E	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.PHYPLVW6003.L	Sub Design	07/16/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
Analysis: 017-0005.PHYPLVW6003.L									1.50	0.00	125.90	
	017-0005	Angel Mounds 69kV Substation	017-0005.PHYSTVW6003.L	Sub Design	07/08/26	S1E	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
Analysis: 017-0005.PHYSTVW6003.L									0.50	0.00	74.79	
	017-0005	Angel Mounds 69kV Substation	017-0005.PHYTBLE6003.L	Sub Design	07/14/26	S1E	bhkti_patel	Bhkti Patel	2.00	0.00	215.20	☒
Analysis: 017-0005.PHYTBLE6003.L									2.00	0.00	215.20	
	017-0005	Angel Mounds 69kV Substation	017-0005.STRDETL6003.L	Sub Design	07/08/26	S1E	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.STRDETL6003.L	Sub Design	07/14/26	S1E	hayley_worthen	Hayley SN Worthen	1.00	0.00	138.05	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.STRDETL6003.L	Sub Design	07/15/26	S1E	hayley_worthen	Hayley SN Worthen	1.00	0.00	138.05	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.STRDETL6003.L	Sub Design	07/16/26	S1E	hayley_worthen	Hayley SN Worthen	2.00	0.00	276.10	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.STRDETL6003.L	Sub Design	07/20/26	S1E	hayley_worthen	Hayley SN Worthen	1.00	0.00	138.05	☐
Analysis: 017-0005.STRDETL6003.L									5.50	0.00	765.04	
	017-0005	Angel Mounds 69kV Substation	017-0005.STRPLVW6003.L	Sub Design	07/08/26	S1E	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.STRPLVW6003.L	Sub Design	07/13/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.STRPLVW6003.L	Sub Design	07/15/26	S1F	collin_allen	Collin Allen	0.25	0.00	12.78	☒
	017-0005	Angel Mounds 69kV Substation	017-0005.STRPLVW6003.L	Sub Design	07/16/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
Analysis: 017-0005.STRPLVW6003.L									2.75	0.00	189.79	
Job: 017-0005 - Angel Mounds 69kV Substation									61.75	0.00	5,573.60	
	017-0006	Northwest 69kV Substation	017-0006._PMADMN6003.L	Sub Design	07/07/26	S1A	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
	017-0006	Northwest 69kV Substation	017-0006._PMADMN6003.L	Sub Design	07/14/26	S1B	roy_pierce	Roy I Pierce	3.00	0.00	448.71	☒
	017-0006	Northwest 69kV Substation	017-0006._PMADMN6003.L	Sub Design	07/15/26	S1B	francis_wagner	Francis Wagner	8.00	0.00	860.80	☒
	017-0006	Northwest 69kV Substation	017-0006._PMADMN6003.L	Sub Design	07/15/26	S1B	roy_pierce	Roy I Pierce	4.00	0.00	598.28	☒
	017-0006	Northwest 69kV Substation	017-0006._PMADMN6003.L	Sub Design	07/16/26	S1B	francis_wagner	Francis Wagner	2.00	0.00	215.20	☒
	017-0006	Northwest 69kV Substation	017-0006._PMADMN6003.L	Sub Design	07/16/26	S1B	roy_pierce	Roy I Pierce	3.00	0.00	448.71	☒
	017-0006	Northwest 69kV Substation	017-0006._PMADMN6003.L	Sub Design	07/17/26	S1B	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
	017-0006	Northwest 69kV Substation	017-0006._PMADMN6003.L	Sub Design	07/18/26	S1B	francis_wagner	Francis Wagner	0.25	0.00	26.90	☒
Analysis: 017-0006._PMADMN6003.L									21.25	0.00	2,748.18	
	017-0006	Northwest 69kV Substation	017-0006.P&C1LNE6003.L	Sub Design	07/01/26	S1E	craig_petersen	Craig Peterson	2.00	0.00	154.32	☒
	017-0006	Northwest 69kV Substation	017-0006.P&C1LNE6003.L	Sub Design	07/01/26	S1E	francis_wagner	Francis Wagner	1.00	0.00	107.60	☒
	017-0006	Northwest 69kV Substation	017-0006.P&C1LNE6003.L	Sub Design	07/02/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	017-0006	Northwest 69kV Substation	017-0006.P&C1LNE6003.L	Sub Design	07/06/26	S1E	francis_wagner	Francis Wagner	1.00	0.00	107.60	☒
	017-0006	Northwest 69kV Substation	017-0006.P&C1LNE6003.L	Sub Design	07/06/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
Analysis: 017-0006.P&C1LNE6003.L									6.00	0.00	471.74	
	017-0006	Northwest 69kV Substation	017-0006.P&C3LNE6003.L	Sub Design	07/01/26	S1E	francis_wagner	Francis Wagner	2.00	0.00	215.20	☒
	017-0006	Northwest 69kV Substation	017-0006.P&C3LNE6003.L	Sub Design	07/03/26	S1E	randy_pynenberg	Randy J Pynenberg	2.00	0.00	245.66	☒
Analysis: 017-0006.P&C3LNE6003.L									4.00	0.00	460.86	
	017-0006	Northwest 69kV Substation	017-0006.P&CFRVW6003.L	Sub Design	07/01/26	S1E	craig_petersen	Craig Peterson	1.00	0.00	77.16	☒
	017-0006	Northwest 69kV Substation	017-0006.P&CFRVW6003.L	Sub Design	07/01/26	S1E	francis_wagner	Francis Wagner	2.00	0.00	215.20	☒

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
Analysis: 017-0006.P&CFRVW6003.L									3.00	0.00	292.36	
	017-0006	Northwest 69kV Substation	017-0006.P&CSCHM6003.L	Sub Design	07/01/26	S1E	craig_peters	Craig Peterson	5.00	0.00	385.80	☒
	017-0006	Northwest 69kV Substation	017-0006.P&CSCHM6003.L	Sub Design	07/01/26	S1E	francis_wagn	Francis Wagner	1.00	0.00	107.60	☒
	017-0006	Northwest 69kV Substation	017-0006.P&CSCHM6003.L	Sub Design	07/02/26	S1E	craig_peters	Craig Peterson	2.00	0.00	154.32	☒
	017-0006	Northwest 69kV Substation	017-0006.P&CSCHM6003.L	Sub Design	07/09/26	S1E	bhkti_patel	Bhkti Patel	3.00	0.00	322.80	☒
	017-0006	Northwest 69kV Substation	017-0006.P&CSCHM6003.L	Sub Design	07/10/26	S1E	bhkti_patel	Bhkti Patel	6.00	0.00	645.60	☒
	017-0006	Northwest 69kV Substation	017-0006.P&CSCHM6003.L	Sub Design	07/13/26	S1E	bhkti_patel	Bhkti Patel	3.00	0.00	322.80	☒
	017-0006	Northwest 69kV Substation	017-0006.P&CSCHM6003.L	Sub Design	07/14/26	S1E	bhkti_patel	Bhkti Patel	6.00	0.00	645.60	☒
	017-0006	Northwest 69kV Substation	017-0006.P&CSCHM6003.L	Sub Design	07/15/26	S1E	bhkti_patel	Bhkti Patel	6.00	0.00	645.60	☒
Analysis: 017-0006.P&CSCHM6003.L									32.00	0.00	3,230.12	
	017-0006	Northwest 69kV Substation	017-0006.P&CWRNG6003.L	Sub Design	07/02/26	S1F	collin_allen	Collin Allen	2.00	0.00	102.22	☒
Analysis: 017-0006.P&CWRNG6003.L									2.00	0.00	102.22	
	017-0006	Northwest 69kV Substation	017-0006.PHYPLVW6003.L	Sub Design	07/06/26	S1E	francis_wagn	Francis Wagner	2.00	0.00	215.20	☒
	017-0006	Northwest 69kV Substation	017-0006.PHYPLVW6003.L	Sub Design	07/06/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	017-0006	Northwest 69kV Substation	017-0006.PHYPLVW6003.L	Sub Design	07/07/26	S1A	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
	017-0006	Northwest 69kV Substation	017-0006.PHYPLVW6003.L	Sub Design	07/07/26	S1E	francis_wagn	Francis Wagner	1.00	0.00	107.60	☒
Analysis: 017-0006.PHYPLVW6003.L									4.50	0.00	448.70	
	017-0006	Northwest 69kV Substation	017-0006.PHYSTVW6003.L	Sub Design	07/17/26	S1E	bhkti_patel	Bhkti Patel	6.00	0.00	645.60	☒
Analysis: 017-0006.PHYSTVW6003.L									6.00	0.00	645.60	
	017-0006	Northwest 69kV Substation	017-0006.STRDETL6003.L	Sub Design	07/15/26	S1E	hayley_worth	Hayley SN Worthen	1.00	0.00	138.05	☒
Analysis: 017-0006.STRDETL6003.L									1.00	0.00	138.05	
Job: 017-0006 - Northwest 69kV Substation									79.75	0.00	8,537.83	
	017-0007	Leonard Rd 69kV Substation	017-0007._PMADMN6003.L	Sub Design	07/07/26	S1A	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
	017-0007	Leonard Rd 69kV Substation	017-0007._PMADMN6003.L	Sub Design	07/07/26	S1C	francis_wagn	Francis Wagner	1.00	0.00	107.60	☒
	017-0007	Leonard Rd 69kV Substation	017-0007._PMADMN6003.L	Sub Design	07/14/26	S1B	francis_wagn	Francis Wagner	8.00	0.00	860.80	☒
	017-0007	Leonard Rd 69kV Substation	017-0007._PMADMN6003.L	Sub Design	07/14/26	S1B	roy_pierce	Roy I Pierce	3.00	0.00	448.71	☒
	017-0007	Leonard Rd 69kV Substation	017-0007._PMADMN6003.L	Sub Design	07/15/26	S1B	roy_pierce	Roy I Pierce	4.00	0.00	598.28	☒
	017-0007	Leonard Rd 69kV Substation	017-0007._PMADMN6003.L	Sub Design	07/16/26	S1B	francis_wagn	Francis Wagner	2.00	0.00	215.20	☒
	017-0007	Leonard Rd 69kV Substation	017-0007._PMADMN6003.L	Sub Design	07/16/26	S1B	roy_pierce	Roy I Pierce	3.00	0.00	448.71	☒
	017-0007	Leonard Rd 69kV Substation	017-0007._PMADMN6003.L	Sub Design	07/17/26	S1B	roy_pierce	Roy I Pierce	0.50	0.00	74.79	☒
	017-0007	Leonard Rd 69kV Substation	017-0007._PMADMN6003.L	Sub Design	07/18/26	S1B	francis_wagn	Francis Wagner	0.25	0.00	26.90	☒
Analysis: 017-0007._PMADMN6003.L									22.25	0.00	2,855.78	
	017-0007	Leonard Rd 69kV Substation	017-0007.CIVPLVW6003.L	Sub Design	07/02/26	S1E	hayley_worth	Hayley SN Worthen	2.00	0.00	276.10	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.CIVPLVW6003.L	Sub Design	07/15/26	S1E	hayley_worth	Hayley SN Worthen	2.00	0.00	276.10	☒
Analysis: 017-0007.CIVPLVW6003.L									4.00	0.00	552.20	
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C1LNE6003.L	Sub Design	07/06/26	S1E	francis_wagn	Francis Wagner	1.00	0.00	107.60	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C1LNE6003.L	Sub Design	07/07/26	S1F	collin_allen	Collin Allen	2.00	0.00	102.22	☒

Job Status - Timesheet Costs Report

CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C1LNE6003.L	Sub Design	07/09/26	S1E	francis_wag	francis Wagner	1.00	0.00	107.60	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C1LNE6003.L	Sub Design	07/09/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C1LNE6003.L	Sub Design	07/17/26	S1F	collin_allen	Collin Allen	0.50	0.00	25.56	☒
Analysis: 017-0007.P&C1LNE6003.L									5.50	0.00	394.09	
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/02/26	S1E	francis_wag	francis Wagner	5.00	0.00	538.00	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/06/26	S1E	francis_wag	francis Wagner	3.00	0.00	322.80	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/07/26	S1E	francis_wag	francis Wagner	5.00	0.00	538.00	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/07/26	S1F	collin_allen	Collin Allen	2.00	0.00	102.22	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/08/26	S1E	francis_wag	francis Wagner	2.00	0.00	215.20	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/08/26	S1F	collin_allen	Collin Allen	4.00	0.00	204.44	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/09/26	S1E	francis_wag	francis Wagner	3.00	0.00	322.80	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/09/26	S1F	collin_allen	Collin Allen	5.00	0.00	255.55	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/11/26	S1E	randy_pynen	Randy J Pynenberg	6.00	0.00	736.98	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/13/26	S1E	francis_wag	francis Wagner	1.00	0.00	107.60	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/17/26	S1E	francis_wag	francis Wagner	2.00	0.00	215.20	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/17/26	S1F	collin_allen	Collin Allen	3.00	0.00	153.33	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&C3LNE6003.L	Sub Design	07/18/26	S1E	francis_wag	francis Wagner	0.50	0.00	53.80	☒
Analysis: 017-0007.P&C3LNE6003.L									41.50	0.00	3,765.92	
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CFRVW6003.L	Sub Design	07/02/26	S1E	francis_wag	francis Wagner	1.00	0.00	107.60	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CFRVW6003.L	Sub Design	07/07/26	S1E	francis_wag	francis Wagner	1.00	0.00	107.60	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CFRVW6003.L	Sub Design	07/08/26	S1E	francis_wag	francis Wagner	5.00	0.00	538.00	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CFRVW6003.L	Sub Design	07/09/26	S1E	francis_wag	francis Wagner	2.00	0.00	215.20	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CFRVW6003.L	Sub Design	07/13/26	S1E	francis_wag	francis Wagner	1.00	0.00	107.60	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CFRVW6003.L	Sub Design	07/17/26	S1F	collin_allen	Collin Allen	2.00	0.00	102.22	☒
Analysis: 017-0007.P&CFRVW6003.L									12.00	0.00	1,178.22	
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CSCHM6003.L	Sub Design	07/02/26	S1E	francis_wag	francis Wagner	1.00	0.00	107.60	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CSCHM6003.L	Sub Design	07/09/26	S1E	francis_wag	francis Wagner	1.00	0.00	107.60	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CSCHM6003.L	Sub Design	07/10/26	S1E	francis_wag	francis Wagner	4.00	0.00	430.40	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CSCHM6003.L	Sub Design	07/13/26	S1E	francis_wag	francis Wagner	4.00	0.00	430.40	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CSCHM6003.L	Sub Design	07/16/26	S1E	francis_wag	francis Wagner	4.00	0.00	430.40	☒
Analysis: 017-0007.P&CSCHM6003.L									14.00	0.00	1,506.40	
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CWRNG6003.L	Sub Design	07/07/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CWRNG6003.L	Sub Design	07/09/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.P&CWRNG6003.L	Sub Design	07/17/26	S1F	collin_allen	Collin Allen	1.00	0.00	51.11	☒
Analysis: 017-0007.P&CWRNG6003.L									3.00	0.00	153.33	
	017-0007	Leonard Rd 69kV Substation	017-0007.PHYPLVW6003.L	Sub Design	07/10/26	S1E	francis_wag	francis Wagner	3.00	0.00	322.80	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.PHYPLVW6003.L	Sub Design	07/10/26	S1F	collin_allen	Collin Allen	3.00	0.00	153.33	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.PHYPLVW6003.L	Sub Design	07/13/26	S1E	bhkti_patel	Bhkti Patel	4.00	0.00	430.40	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.PHYPLVW6003.L	Sub Design	07/13/26	S1E	francis_wag	francis Wagner	1.00	0.00	107.60	☒
	017-0007	Leonard Rd 69kV Substation	017-0007.PHYPLVW6003.L	Sub Design	07/17/26	S1E	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
Analysis: 017-0007.PHYPLVW6003.L									12.00	0.00	1,121.73	

Job Status - Timesheet Costs Report

CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
Job: 017-0007 - Leonard Rd 69kV Substation									114.25	0.00	11,527.67	
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/01/26	M1D	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/01/26	M1D	francis_wagner	Francis Wagner	2.00	0.00	215.20	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/02/26	M1D	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/02/26	M1D	collin_allen	Collin Allen	2.00	0.00	102.22	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/02/26	M1D	craig_petersen	Craig Peterson	6.00	0.00	462.96	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/02/26	M1D	francis_wagner	Francis Wagner	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/02/26	M1D	taylor_nelson	Taylor N Nelson	3.00	0.00	231.48	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/06/26	M1D	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/06/26	M1D	collin_allen	Collin Allen	2.00	0.00	102.22	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/06/26	M1D	francis_wagner	Francis Wagner	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/06/26	M1D	hayley_worthen	Hayley SN Worthen	2.00	0.00	276.10	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/06/26	M1D	kevin_metts	Kevin P Metts	3.50	0.00	323.37	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/06/26	M1D	roy_pierce	Roy I Pierce	2.00	0.00	299.14	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/06/26	M1D	taylor_nelson	Taylor N Nelson	4.00	0.00	308.64	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/07/26	M1D	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/07/26	M1D	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/07/26	M1D	kevin_metts	Kevin P Metts	4.00	0.00	369.56	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/07/26	M1D	roy_pierce	Roy I Pierce	5.00	0.00	747.85	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/08/26	M1D	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/08/26	M1D	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/08/26	M1D	francis_wagner	Francis Wagner	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/08/26	M1D	kevin_metts	Kevin P Metts	8.00	0.00	739.12	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/08/26	M1D	roy_pierce	Roy I Pierce	4.00	0.00	598.28	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/09/26	M1D	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/09/26	M1D	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/09/26	M1D	francis_wagner	Francis Wagner	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/09/26	M1D	roy_pierce	Roy I Pierce	8.00	0.00	1,196.56	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/09/26	M1D	taylor_nelson	Taylor N Nelson	4.00	0.00	308.64	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/10/26	M1D	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/10/26	M1D	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/10/26	M1D	francis_wagner	Francis Wagner	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/10/26	M1D	roy_pierce	Roy I Pierce	8.00	0.00	1,196.56	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/10/26	M1D	taylor_nelson	Taylor N Nelson	8.00	0.00	617.28	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/13/26	M1D	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/13/26	M1D	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/13/26	M1D	collin_allen	Collin Allen	3.00	0.00	153.33	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/13/26	M1D	francis_wagner	Francis Wagner	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/13/26	M1D	hayley_worthen	Hayley SN Worthen	2.00	0.00	276.10	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/13/26	M1D	roy_pierce	Roy I Pierce	8.00	0.00	1,196.56	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/14/26	M1D	collin_allen	Collin Allen	5.00	0.00	255.55	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/14/26	M1D	roy_pierce	Roy I Pierce	2.00	0.00	299.14	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/15/26	M1D	collin_allen	Collin Allen	4.00	0.00	204.44	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/16/26	M1D	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/16/26	M1D	collin_allen	Collin Allen	3.00	0.00	153.33	☒

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/17/26	M1D	bhkti_patel	Bhkti Patel	1.00	0.00	107.60	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/17/26	M1D	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/17/26	M1D	collin_allen	Collin Allen	1.00	0.00	51.11	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/17/26	M1D	roy_pierce	Roy I Pierce	2.00	0.00	299.14	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/18/26	M1D	roy_pierce	Roy I Pierce	2.00	0.00	299.14	☒
	9715	Labor	9715.ADMGENR6999.L	CVR Internal Labor Breakdown	07/20/26	M1D	roy_pierce	Roy I Pierce	2.00	0.00	299.14	☐
Analysis: 9715.ADMGENR6999.L									131.50	0.00	13,553.93	
	9715	Labor	9715.BSDGENR6999.L	CVR Internal Labor Breakdown	07/06/26	M1D	roy_pierce	Roy I Pierce	1.50	0.00	224.36	☒
Analysis: 9715.BSDGENR6999.L									1.50	0.00	224.36	
	9715	Labor	9715.HOLGENR6999.L	CVR Internal Labor Breakdown	07/03/26	M1D	bhkti_patel	Bhkti Patel	8.00	0.00	860.80	☒
	9715	Labor	9715.HOLGENR6999.L	CVR Internal Labor Breakdown	07/03/26	M1D	collin_allen	Collin Allen	8.00	0.00	408.88	☒
	9715	Labor	9715.HOLGENR6999.L	CVR Internal Labor Breakdown	07/03/26	M1D	craig_petersen	Craig Peterson	8.00	0.00	617.28	☒
	9715	Labor	9715.HOLGENR6999.L	CVR Internal Labor Breakdown	07/03/26	M1D	francis_wagner	Francis Wagner	8.00	0.00	860.80	☒
	9715	Labor	9715.HOLGENR6999.L	CVR Internal Labor Breakdown	07/03/26	M1D	hayley_worthen	Hayley SN Worthen	8.00	0.00	1,104.40	☒
	9715	Labor	9715.HOLGENR6999.L	CVR Internal Labor Breakdown	07/03/26	M1D	kevin_metts	Kevin P Metts	8.00	0.00	739.12	☒
	9715	Labor	9715.HOLGENR6999.L	CVR Internal Labor Breakdown	07/03/26	M1D	roy_pierce	Roy I Pierce	8.00	0.00	1,196.56	☒
	9715	Labor	9715.HOLGENR6999.L	CVR Internal Labor Breakdown	07/03/26	M1D	taylor_nelson	Taylor N Nelson	8.00	0.00	617.28	☒
Analysis: 9715.HOLGENR6999.L									64.00	0.00	6,405.12	
	9715	Labor	9715.PRDCMSE6999.L	CVR Internal Labor Breakdown	07/17/26	M1D	roy_pierce	Roy I Pierce	1.00	0.00	149.57	☒
Analysis: 9715.PRDCMSE6999.L									1.00	0.00	149.57	
	9715	Labor	9715.PRDDTEE6999.L	CVR Internal Labor Breakdown	07/06/26	M1D	roy_pierce	Roy I Pierce	1.00	0.00	149.57	☒
Analysis: 9715.PRDDTEE6999.L									1.00	0.00	149.57	
	9715	Labor	9715.PRDLBWL6999.L	CVR Internal Labor Breakdown	07/06/26	M1D	roy_pierce	Roy I Pierce	1.50	0.00	224.36	☒
Analysis: 9715.PRDLBWL6999.L									1.50	0.00	224.36	
	9715	Labor	9715.PRDMIDA6999.L	CVR Internal Labor Breakdown	07/16/26	M1D	hayley_worthen	Hayley SN Worthen	2.00	0.00	276.10	☒
	9715	Labor	9715.PRDMIDA6999.L	CVR Internal Labor Breakdown	07/16/26	M1D	roy_pierce	Roy I Pierce	2.00	0.00	299.14	☒
	9715	Labor	9715.PRDMIDA6999.L	CVR Internal Labor Breakdown	07/17/26	M1D	hayley_worthen	Hayley SN Worthen	6.00	0.00	828.30	☒
	9715	Labor	9715.PRDMIDA6999.L	CVR Internal Labor Breakdown	07/17/26	M1D	roy_pierce	Roy I Pierce	1.00	0.00	149.57	☒
	9715	Labor	9715.PRDMIDA6999.L	CVR Internal Labor Breakdown	07/18/26	M1D	hayley_worthen	Hayley SN Worthen	4.00	0.00	552.20	☒
	9715	Labor	9715.PRDMIDA6999.L	CVR Internal Labor Breakdown	07/18/26	M1D	roy_pierce	Roy I Pierce	1.00	0.00	149.57	☒
	9715	Labor	9715.PRDMIDA6999.L	CVR Internal Labor Breakdown	07/20/26	M1D	roy_pierce	Roy I Pierce	2.00	0.00	299.14	☐
Analysis: 9715.PRDMIDA6999.L									18.00	0.00	2,554.02	
	9715	Labor	9715.PTOSICK6999.L	CVR Internal Labor Breakdown	07/01/26	M1D	collin_allen	Collin Allen	8.00	0.00	408.88	☒
Analysis: 9715.PTOSICK6999.L									8.00	0.00	408.88	
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/01/26	M1D	roy_pierce	Roy I Pierce	8.00	0.00	1,196.56	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/02/26	M1D	kevin_metts	Kevin P Metts	3.00	0.00	277.17	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/02/26	M1D	roy_pierce	Roy I Pierce	8.00	0.00	1,196.56	☒

Job Status - Timesheet Costs Report
CVR Engineering

From: 07/01/26 To: 07/31/26

	Job	Name	Analysis	Description	Date	Activity	Employee	Name	Hours	Value	Costs	Posted
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/06/26	M1D	craig_peterso	Craig Peterson	8.00	0.00	617.28	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/07/26	M1D	hayley_worth	Hayley SN Worthen	4.00	0.00	552.20	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/07/26	M1D	kevin_metts	Kevin P Metts	4.00	0.00	369.56	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/08/26	M1D	hayley_worth	Hayley SN Worthen	8.00	0.00	1,104.40	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/09/26	M1D	hayley_worth	Hayley SN Worthen	8.00	0.00	1,104.40	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/09/26	M1D	kevin_metts	Kevin P Metts	8.00	0.00	739.12	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/10/26	M1D	hayley_worth	Hayley SN Worthen	8.00	0.00	1,104.40	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/10/26	M1D	kevin_metts	Kevin P Metts	8.00	0.00	739.12	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/13/26	M1D	kevin_metts	Kevin P Metts	8.00	0.00	739.12	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/14/26	M1D	kevin_metts	Kevin P Metts	8.00	0.00	739.12	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/15/26	M1D	kevin_metts	Kevin P Metts	8.00	0.00	739.12	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/16/26	M1D	kevin_metts	Kevin P Metts	8.00	0.00	739.12	☒
	9715	Labor	9715.PTOVACA6999.L	CVR Internal Labor Breakdown	07/17/26	M1D	kevin_metts	Kevin P Metts	8.00	0.00	739.12	☒
Analysis: 9715.PTOVACA6999.L									115.00	0.00	12,696.37	
	9715	Labor	9715.TRDGENR6999.L	CVR Internal Labor Breakdown	07/02/26	M1D	hayley_worth	Hayley SN Worthen	2.00	0.00	276.10	☒
Analysis: 9715.TRDGENR6999.L									2.00	0.00	276.10	
Job: 9715 - Labor									343.50	0.00	36,642.28	

Job Status - Timesheet Costs Report
CVR Engineering

Report Selection

Start Date:	07/01/26		
End Date:	07/31/26		
Detail?:	yes		
	From	To	Matches
Job:			*
Group:			*
Type:			*
Recognized Revenue Method:			*
Location:			*
Manager:			*
Customer:			*
Contract Type:			*
Project Engineer:			*
Discipline:			*
Active:	Both		
Closed:	Both		
Include Future Jobs:	☐		
01. Sub-Contractor:			*
02. Sub-Contractor Type:	-		
03. APTC Facilitator:			*
04. Trans Type:			*
05. Rate Rent Code:			*
06. Contract ID:			*
07. Notes:			